Print Date: 11/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP911

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0014  Estimate Type: Progress

Contract Location: The repair of the bridge on 1-155 over the Mississippi River

Counties: DYER

Project(s): 23001-3173-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,003,311.06
$0.00
$4,003,311.06
$0.00
$0.00
$4,003,311.06

Previous to Date
$3,999,219.06
$0.00
$3,999,219.06
$0.00

$0.00
$3,999,219.06

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$4,092.00
$0.00
$4,092.00
$0.00
$0.00
4,092.00

Pay Period: 9/16/2016

Current Contract:
Original Contract:

to 11/15/2016

Time

471.0 Days
547.0 Days
547.0 Days
116.14 9,
122.30 %
- %
Dates
03/27/2015
04/07/2015
04/28/2015
05/19/2015
07/21/2015
08/31/2016

Amounts

$3,338,009.50
$3,262,410.80
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Print Date:
JJ07919

11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

23001-3173-94

100.00 BH-I-155-1(119)

4,092.00 The repair of the bridge on I-155 over the Mississippi River

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

23001-3173-94 0504 9504 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $45,103.33
(DESCRIPTION)/traffic control This Est: 0.000 This Est: $0.00
phasing Total: 1.000 Total: $45,103.33

23001-3173-94 0504 9505 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $16,143.84
(DESCRIPTION)/(Modification to This Est: 0.000 This Est: $0.00
item 604-10.60 Modular Expansion Total: 1.000 Total: $16,143.84
Joint)

23001-3173-94 0504 9506 104-03.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $11,148.78
(DESCRIPTION)/(extra depth This Est: 0.000 This Est: $0.00
concrete at joint locations) Total: 1.000 Total: $11,148.78

23001-3173-94 0500 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

23001-3173-94 0500 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0500 9006 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: -69.650 Adj Total: -69.65

23001-3173-94 0500 9007 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00

BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0500 9007 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -815.050 Adj Total: -815.05

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 0010 109-10.01 HOUR TRAINEE Bid: 520.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $416.00
23001-3173-94 0501 0330  202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $4,340.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,340.00
23001-3173-94 0500 9500 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 0.000 Unit Price: $3.86
This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $2,007.20
23001-3173-94 0500 0020  209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 800.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 9501 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 0.000 Unit Price: $2.54
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 444.440 Total: $1,128.88
23001-3173-94 0500 9502 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 0.000 Unit Price: $36.27
This Est: 0.000 This Est: $0.00
Total: 26.370 Total: $956.44
23001-3173-94 0500 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $200.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.288 Total: $57.60

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 70.000 Unit Price: $362.00
This Est: 0.000 This Est: $0.00
Total: 102.200 Total: $36,996.40
23001-3173-94 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 42.200 Adj Total: 42.20
23001-3173-94 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 84.190 Adj Total: 84.19

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 0050 411-12.02 L.M. SCORING SHOULDERS Bid: 0.200 Unit Price: $26,109.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 0060 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 900.000 Unit Price: $6.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 854.390 Total: $5,126.34
23001-3173-94 0500 0070 602-01 LB. STRUCTURAL STEEL Bid: 50,000.000 Unit Price: $15.90
This Est: 0.000 This Est: $0.00
Total: 62,237.200 Total: $989,571.48
23001-3173-94 0500 9008 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 0080 602-10.14 LS NAVIGATION LIGHTS Bid: 1.000 Unit Price: $167,955.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $167,955.00
0500 0080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -20,072.06
0500 0080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,072.06
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 0090 602-10.32 LB. STRUCTURAL STEEL (REPAIRS) Bid: 3,500.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 16,944.550 Total: $254,168.25
23001-3173-94 0500 0100 602-10.90 LS AERIAL LIGHTS Bid: 1.000 Unit Price: $198,960.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $198,960.00
23001-3173-94 0500 0110 603-01 LS PAINT STEEL STRUCTURE Bid: 1.000 Unit Price: $15,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,500.00
23001-3173-94 0500 0120 603-02.20 S.F. SPOT PAINTING EXISTING STEEL Bid: 2,000.000 Unit Price: $30.00
STRUCTURES This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $2,400.00
23001-3173-94 0500 0130 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 2,700.000 Unit Price: $3.00
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0502 0350 604-10.05 S.F. CONCRETE Bid: 100.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 91.820 Total: $13,773.00
23001-3173-94 0500 0140 604-10.20 S.Y. HYDRODEMOLITION Bid: 2,700.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 2,533.360 Total: $70,934.08

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 0150 604-10.40 L.F. EXPANSION JOINT REPAIRS Bid: 81.000 Unit Price: $992.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $80,352.00
23001-3173-94 0503 0380 604-10.41 L.F. EXPANSION JOINT REPAIRS Bid: 81.000 Unit Price: $950.00
(TYPEE) This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $76,950.00
23001-3173-94 0500 0160 604-10.43 S.Y. PENETRATING WATER Bid: 355.000 Unit Price: $29.00
REPELLENT CONCRETE SEAL This Est: 0.000 This Est: $0.00
Total: 354.990 Total: $10,294.71
23001-3173-94 0504 0390 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 81.000 Unit Price: $155.00
This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $12,555.00
23001-3173-94 0502 0360 604-10.54 S.F. CONCRETE REPAIRS Bid: 100.000 Unit Price: $120.00
This Est: 0.000 This Est: $0.00
Total: 569.920 Total: $68,390.40
23001-3173-94 0500 0170 604-10.60 L.F. EXPANSION JOINT REPAIRS Bid: 162.000 Unit Price: $3,700.00
(MODULAR TYPE) This Est: 0.000 This Est: $0.00
Total: 162.000 Total: $599,400.00
23001-3173-94 0500 0180 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 200.000 Unit Price: $80.00
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.00
Total: 2,617.410 Total: $209,392.80

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 0190 604-10.67 L.F. CONCRETE REPAIRS Bid: 2,800.000 Unit Price: $8.00
(DESCRIPTION)/(SAW CUTTING)  This Est: 0.000 This Est: $0.00
Total: 2,800.000 Total: $22,400.00
23001-3173-94 0500 0200 604-10.80 LS BRIDGE REPAIRS Bid: 1.000 Unit Price: $10,100.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,100.00
23001-3173-94 0502 0370 604-10.90 LS MISCELLANEOUS BRIDGE ITEMS Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0501 0340 604-10.91 LS MISCELLANEOUS BRIDGE ITEMS Bid: 1.000 Unit Price: $6,000.00
(Description) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
23001-3173-94 0500 0210 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 2,800.000 Unit Price: $2.89
This Est: 0.000 This Est: $0.00
Total: 2,351.000 Total: $6,794.39
23001-3173-94 0500 0220 617-05 GAL. SEALANT (DESCRIPTION)/(HIGH Bid: 280.000 Unit Price: $87.50
MOLECULAR WEIGHT This Est: 0.000 This Est: $0.00
METHACRYLATE) Total: 320.000 Total: $28,000.00
23001-3173-94 0500 0230 619-01 S.Y. BRIDGE DECK OVERLAY (PMC) Bid: 2,700.000 Unit Price: $58.00
This Est: 0.000 This Est: $0.00
Total: 2,544.000 Total: $147,552.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 9010 619-01.03 C.Y. POLYMER MODIFIED CONC Bid: 0.000 Unit Price: $668.38
(VARIABLE DEPTH-TYPE 3) This Est: 0.000 This Est: $0.00
Total: 80.410 Total: $53,744.44
23001-3173-94 0505 0400 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 452.000 Unit Price: $8.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 379.000 Total: $3,032.00
23001-3173-94 0506 0410 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 8.000 Unit Price: $4,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $32,000.00
23001-3173-94 0500 0240 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $16,800.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $16,800.00
23001-3173-94 0507 0420 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 5,960.000 Unit Price: $23.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 5,846.000 Total: $134,458.00
23001-3173-94 0508 0430 712-04.01 EACH FLEXIBLE DRUMS Bid: 225.000 Unit Price: $10.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 233.000 Total: $2,330.00
23001-3173-94 0500 0250 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 768.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 912.000 Total: $2,736.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0509 0440 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 16.000 Unit Price: $8.00
1)) This Est: 0.000 This Est: $0.00
Total: 864.000 Total: $6,912.00
23001-3173-94 0500 0260 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,375.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,125.00
23001-3173-94 0500 0270 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 74,360.000 Unit Price: $1.75
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 74,032.000 Total: $129,556.00
23001-3173-94 0500 0280 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,800.00
UNIT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $14,400.00
23001-3173-94 0500 0290  714-16.05 LS TEMPORARY NAVIGATIONAL Bid: 1.000 Unit Price: $98,318.00
LIGHTING This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $98,318.00
0500 0290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -17,794.90
0500 0290 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,794.90
23001-3173-94 0500 0300 716-01.10 EACH SNOWPLOWABLE REFLECTIVE Bid: 16.000 Unit Price: $50.00
MARKER This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $800.00
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
23001-3173-94 0500 0310 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.500 Unit Price: $12,000.00
PVMT MRKNG (6IN LINE) This Est: 0.341 This Est: $4,092.00
Total: 3.736 Total: $44,832.00
23001-3173-94 0500 0320 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $351,158.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $351,158.00

RR004

V47 - TSMR  *END OF REPORT*
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